

Submersible - Service Request

#1 - Submersible Unit 209394-1-1

03/19/2026 09:51 AM - Clockworx Admin

Status:	Rejected	Start date:	03/19/2026
Priority:	Normal	Due date:	
Responsible Person:	Clockworx Admin	% Done:	0%
Category:		Spent time:	0.00 h
Milestone:			
Job number :	209394-1-1	Test Group:	0
Pump type :	Submersible	Test Group testing:	
Ship-By-Date:			

Details

Purchase order received from customer

Sub assignments:

Action items # 2: Order Intake & Booking	Rejected
Action items # 3: Schedule Job & Await Unit	New
Action items # 4: Receive Unit at HTL and Update System	New
Action items # 5: Perform Strip/Inspect & 3R Report	New
Action items # 6: Create REP Structure	New
Action items # 7: Finalize Report & Obtain Prices	New
Action items # 8: Create & Approve Proposal	New

History

#2 - 03/19/2026 09:58 AM - Clockworx Admin

- Pump type set to Submersible

#3 - 03/19/2026 09:58 AM - Clockworx Admin

- Job number set to 209394-1-1

#7 - 03/19/2026 10:13 AM - Clockworx Admin

- Subassignment #2 - Order Intake & Booking added

#12 - 03/19/2026 11:59 AM - Clockworx Admin

- Subassignment #3 - Schedule Job & Await Unit added

#14 - 03/19/2026 12:00 PM - Clockworx Admin

- Subassignment #4 - Receive Unit at HTL and Update System added

#15 - 03/19/2026 12:01 PM - Clockworx Admin

- Subassignment #5 - Perform Strip/Inspect & 3R Report added

#16 - 03/19/2026 12:02 PM - Clockworx Admin

- Subassignment #6 - Create REP Structure added

#17 - 03/19/2026 12:02 PM - Clockworx Admin

- Subassignment #7 - Finalize Report & Obtain Prices added

#18 - 03/19/2026 12:05 PM - Clockworx Admin

- Subassignment #8 - Create & Approve Proposal added

#24 - 04/22/2026 04:02 PM - Clockworx Admin

- Status changed from New to In Progress

#25 - 04/22/2026 04:07 PM - Clockworx Admin

- Status changed from In Progress to Feedback

#26 - 04/22/2026 04:07 PM - Clockworx Admin

- Status changed from Feedback to Closed

#27 - 04/22/2026 04:07 PM - Clockworx Admin

- Status changed from Closed to Rejected